COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 19/ 2012

ESTI MATE SUMVARY 08: 05: 06
CONTI D: C18360 ESTI MATE NO 0004 FINL SPEC YR 2005
PCN: 18360- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.5 DAYS TI VE ALLOW 29 WORK DAYS
| -270: BRI DGE DECK REHABI LI TATI PERCENT TI ME: 91.38 ORI G TI VE ALLOW 29 WORK DAYS
PRQJECT NO. BR2706- 036
| -270: BRI DGE DECK REHABI LI TATI
NAMVE OF RQAD: 270A
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 03/ 19/ 2012 DATE TI ME STARTED 09/23/2011
4 | NVERNESS COURT E, SU TE 250 DATE LET 08/ 11/ 2011 DATE WRK BEGAN
DATE AWARDED 08/ 23/ 2011 DATE TI ME STOPPED 12/19/2011
DATE CONTRACT EXECUTED 09/ 16/ 2011 DATE ACCEPTED 12/ 19/ 2011
ENGL EWDOD CO 80112 303-770- 7878 DATE NOTI CE TO PROCEED 09/ 23/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,868, 521. 39 PARTI Cl PATI NG $ 1,868, 521. 39 $ 0. 00
AWARD PROJECT AM: $ 1,549, 235.00 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 868, 521. 39 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 868, 521. 39 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 23, 238.53
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 868, 521. 39 23,238.53
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 868, 521. 39 23, 238.53
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 23,238.53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18360- BI D ESTI MATE RUN 03/ 19/ 2012
PRQIECT: BR2706- 036 ESTI MATE NO 0004 08: 05: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208-00034 *Gravel Bag 521. 000 521. 000
LF 0. 000 0. 00
15. 00000 521. 000 7,815. 00
0010 208- 00045 *Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
513. 00000 2. 000 1, 026. 00
0015 208- 00070 *Vehi cl e Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 553. 00000 0. 000 0. 00
0020 208-00103 Renoval and Di sposal of Sedinent (Labor) 19. 000 19. 000
HOUR 0. 000 0. 00
31. 00000 19. 000 589. 00
0025 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
76. 00000 0. 000 0. 00
0030 208- 00205 *Erosion Control Supervisor 29. 000 29. 000
HOUR 0. 000 0. 00
46. 00000 29. 000 1, 334.00
0035 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 3. 000 3. 000
TON 0. 000 0. 00
273. 00000 3. 000 819. 00
0040 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
142, 054. 00000 1. 000 142, 054. 00
0045 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
1, 992. 00000 1. 000 1,992. 00
0050 627- 00005 *Epoxy Paverent MarKking 11. 000 11. 000
GAL 0. 000 0. 00
77.00000 11. 000 847. 00
0055 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 7.000 7.000
GAL 0. 000 0. 00

41. 00000 7.000 287.00



CONTI D C18360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18360- BI D ESTI MATE RUN 03/ 19/ 2012
PRQIECT: BR2706- 036 ESTI MATE NO 0004 08: 05: 06
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 627-01001 *Preforned Plastic Paverment Marking (Type I) 0. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0065 630-00000 *Fl aggi ng 388. 000 388. 000
HOUR 0. 000 0. 00
10. 00000 388. 000 3, 880. 00
0070 630-00007 *Traffic Control |nspection 0. 000 0. 000
DAY 0. 000 0. 00
124. 00000 0. 000 0.00
0075 630-00012 *Traffic Control Managenent 30. 000 30. 000
DAY 0. 000 0. 00
566. 00000 30. 000 16, 980. 00
0080 630-00015 *Uni formed Traffic Control Coordination 10. 000 10. 000
HOUR 0. 000 0. 00
21. 00000 10. 000 210. 00
0085 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
721. 00000 0. 000 0.00
0090 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
21. 00000 8. 000 168. 00
0095 630-80341 *Construction Traffic Sign (Panel Size A) 43. 000 43. 000
EACH 0. 000 0. 00
21. 00000 43. 000 903. 00
0100 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 35. 000
EACH 0. 000 0. 00
21. 00000 35. 000 735. 00
0105 630-80343 *Construction Traffic Sign (Panel Size C 17. 000 17.000
EACH 0. 000 0. 00
21. 00000 17. 000 357.00
0110 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00

15. 50000 0. 000 0. 00



CONTI D C18360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18360- BI D ESTI MATE RUN 03/ 19/ 2012
PRQIECT: BR2706- 036 ESTI MATE NO 0004 08: 05: 06
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80355 *Portabl e Message Sign Panel 8. 000 8. 000
EACH 0. 000 0. 00
2,575. 00000 8. 000 20, 600. 00
0120 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 5. 000 5. 000
Type
yee) EACH 0. 000 0. 00
1, 030. 00000 5. 000 5, 150. 00
0125 630- 80360 *Drum Channel i zi ng Devi ce 45. 000 45. 000
EACH 0. 000 0. 00
21. 00000 45. 000 945. 00
0130 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0135 630- 80380 *Traffic Cone 448. 000 448. 000
EACH 0. 000 0. 00
3. 00000 448. 000 1, 344.00
0140 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 2.000
(Temporary) EACH 0. 000 0. 00
13, 591. 00000 2.000 27,182.00
0145 700- 70002 F/ A ANTI CI PATED CMD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -1, 288. 220 -1, 288. 220
FA 0. 000 0. 00

1. 00000 -1,288. 220 -1, 288. 22



CONTI D C18360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18360- Bl D ESTI MATE RUN 03/ 19/ 2012
PRQJECT: BR2706- 036 ESTI MATE NO 0004 08: 05: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70042 F/ A Railroad Fl aggi ng 10, 290. 180 10, 290. 180
F A 0. 000 0. 00
1. 00000 10, 290. 180 10, 290. 18
0185 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 244,218.96 $ 0.00$ 244, 218. 96
CAT NOO300 STRUCTURE E-17-1E
0195 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 290. 000 1, 290. 000
SY 0. 000 0. 00
10. 00000 1, 290. 000 12, 900. 00
0200 202- 00450 *Renoval of Portions of Present Structure (COass 1) 1, 290. 000 1, 290. 000
SY 0. 000 0. 00
11. 75000 1, 290. 000 15, 157. 50
0205 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
175. 00000 0. 000 0. 00
0206 202- 00453 Rem Port Present Str (2) Hydro 1, 290. 000 1, 290. 000
SY 0. 000 0. 00
142. 50000 1, 290. 000 183, 825. 00
0210 202- 00460 Renoval of Portions of Present Structure (O ass 3) 26. 000 26. 000
SY 0. 000 0. 00
204. 00000 26. 000 5, 304. 00
0215 202- 00504 Renoval of Expansion Device 39. 000 39. 000
LF 0. 000 0. 00
140. 00000 39. 000 5, 460. 00



CONTI D C18360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18360- BI D ESTI MATE RUN 03/ 19/ 2012
PRQIECT: BR2706- 036 ESTI MATE NO 0004 08: 05: 06
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE E-17-1E

0220 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
273. 00000 0. 000 0.00
0225 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 296. 360 296. 360
TON 0. 000 0. 00
199. 00000 296. 360 58, 975. 64
0230 411-10255 *Enul si fied Asphalt (Sl ow Setting) 140. 000 140. 000
GAL 0. 000 0. 00
10. 00000 140. 000 1, 400. 00
0235 515-00120 *Wat er proof i ng (Menbrane) 0. 000 0. 000
Sy 0. 000 0. 00
14. 50000 0. 000 0.00
0240 518-01004 Bri dge Expansion Device (0-4 Inch) 39. 000 39. 000
LF 0. 000 0. 00
199. 00000 39. 000 7,761. 00
0245 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
(e 0. 000 0. 00
356. 75000 0. 000 0.00
0246 601- 03041 Conc CL D (Bridge) (Spec) 119. 000 119. 000
(9 0. 000 0. 00
483. 08000 119. 000 57, 486. 52
0250 602-00020 Rei nforcing Steel (Epoxy Coated) 2, 295. 000 2,295. 000
LB 0. 000 0. 00
1. 70000 2,295. 000 3,901. 50
CAT 0300 CURRENT AMI  $ 352,171.16 $ 0.00%  352,171.16

CAT NOO0301 STRUCTURE E-17-1G

0255 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 939. 000 939. 000
SY 0. 000 0. 00
10. 00000 939. 000 9, 390. 00
0260 202- 00450 *Renoval of Portions of Present Structure (O ass 1) 939. 000 939. 000
SY 0. 000 0. 00

11. 75000 939. 000 11,033.25



CONTI D C18360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18360- BI D ESTI MATE RUN 03/ 19/ 2012
PRQIECT: BR2706- 036 ESTI MATE NO 0004 08: 05: 06
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0301 STRUCTURE E-17-1G

0265 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 822. 000 822. 000
SY 0. 000 0. 00
175. 00000 822. 000 143, 850. 00
0270 202- 00460 Renoval of Portions of Present Structure (O ass 3) 1. 000 1. 000
SY 0. 000 0. 00
204. 00000 1. 000 204. 00
0275 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 12. 000 12. 000
TON 0. 000 0. 00
273. 00000 12. 000 3, 276. 00
0280 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 170. 880 170. 880
TON 0. 000 0. 00
199. 00000 170. 880 34, 005. 12
0285 411-10255 *Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
10. 00000 0. 000 0.00
0290 515-00120 *Wat er proof i ng ( Menbrane) 939. 000 939. 000
SY 0. 000 0. 00
14. 50000 939. 000 13, 615. 50
0295 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
356. 75000 0. 000 0.00
0296 601-03041  Conc CL D (Bridge) (Spec) 72.000 72.000
CcY 0. 000 0. 00
483. 08000 72.000 34,781.76
0300 602- 00020 Rei nforcing Steel (Epoxy Coated) 146. 000 146. 000
LB 0. 000 0. 00
1. 70000 146. 000 248. 20
CAT 0301 CURRENT AMI  $ 250, 403.83 $ 0.00$ 250, 403. 83

CAT NO0302 STRUCTURE E-17-11

0305 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 532. 000 1,532. 000
Sy 0. 000 0.00
10. 00000 1, 532. 000 15, 320. 00



CONTI D C18360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18360- Bl D ESTI MATE RUN 03/ 19/ 2012
PRQJECT: BR2706- 036 ESTI MATE NO 0004 08: 05: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 STRUCTURE E-17-11
0310 202- 00450 *Renoval of Portions of Present Structure (COass 1) 1, 532. 000 1, 532. 000
SY 0. 000 0. 00
11. 75000 1, 532. 000 18, 001. 00
0315 202- 00453 *Renoval of Portions of Present Structure (Oass 2) 1, 453. 000 1, 453. 000
SY 0. 000 0. 00
175. 00000 1, 453. 000 254, 275. 00
0320 202- 00460 Renoval of Portions of Present Structure (O ass 3) 1. 000 1. 000
SY 0. 000 0. 00
204. 00000 1. 000 204. 00
0325 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 13. 000 13. 000
TON 0. 000 0. 00
273. 00000 13. 000 3, 549. 00
0330 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 274. 810 274.810
TON 0. 000 0. 00
199. 00000 274.810 54, 687. 19
0335 411-10255 *Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
10. 00000 0. 000 0.00
0340 515-00120 *Wat er proof i ng (Menbr ane) 1, 532. 000 1, 532. 000
SY 0. 000 0. 00
14. 50000 1, 532. 000 22,214.00
0345 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
356. 75000 0. 000 0. 00
0346 601-03041 Conc CL D (Bridge) (Spec) 105. 000 105. 000
CcY 0. 000 0. 00
483. 08000 105. 000 50, 723. 40
0350 602-00020 Rei nforcing Steel (Epoxy Coated) 350. 000 350. 000
LB 0. 000 0. 00
1. 70000 350. 000 595. 00
CAT 0302 CURRENT AMI  $ 419, 568.59 $ 0.00$ 419, 568. 59



CONTI D C18360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18360- BI D ESTI MATE RUN 03/ 19/ 2012
PRQIECT: BR2706- 036 ESTI MATE NO 0004 08: 05: 06
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 STRUCTURE E-17-1K

0355 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 440. 000 1, 440. 000
SY 0. 000 0. 00
10. 00000 1, 440. 000 14, 400. 00
0360 202- 00450 *Renoval of Portions of Present Structure (COass 1) 1, 440. 000 1, 440. 000
SY 0. 000 0. 00
11. 75000 1, 440. 000 16, 920. 00
0365 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
175. 00000 0. 000 0.00
0366 202- 00453 Rem Port Present Str (2) Hydro 1, 440. 000 1, 440. 000
SY 0. 000 0. 00
142. 50000 1, 440. 000 205, 200. 00
0370 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
204. 00000 0. 000 0.00
0375 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 48.120 48.120
TON 0. 000 0. 00
273. 00000 48.120 13,136.76
0380 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 250. 440 250. 440
TON 0. 000 0. 00
199. 00000 250. 440 49, 837. 56
0385 411-10255 *Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
10. 00000 0. 000 0. 00
0390 515-00120 *\Wat er proofi ng (Menbrane) 1, 440. 000 1, 440. 000
SY 0. 000 0. 00
14. 50000 1, 440. 000 20, 880. 00
0395 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
356. 75000 0. 000 0. 00
0396 601-03041  Conc CL D (Bridge) (Spec) 85. 000 85. 000
CcY 0. 000 0. 00

483. 08000 85. 000 41, 061. 80



CONTI D C18360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18360- BI D ESTI MATE RUN 03/ 19/ 2012
PRQIECT: BR2706- 036 ESTI MATE NO 0004 08: 05: 06
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 STRUCTURE E-17-1K

0400 602-00020 Rei nforcing Steel (Epoxy Coated) 2,086. 000 2,086. 000
LB 0. 000 0. 00
1. 70000 2, 086. 000 3, 546. 20
CAT 0303 CURRENT AMI  $ 364,982.32 % 0.00$  364,982.32

CAT NOO0304 STRUCTURE E-17-IN

0405 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 864. 000 864. 000
Sy 0. 000 0.00
10. 00000 864. 000 8, 640. 00
0410 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
Sy 0. 000 0.00
175. 00000 0. 000 0.00
0411 202- 00453 Rem Port Present Str (2) Hydro 470. 000 470. 000
Sy 0. 000 0.00
142. 50000 470. 000 66, 975. 00
0415 202- 00460 Renoval of Portions of Present Structure (dass 3) 5. 000 5. 000
Sy 0. 000 0.00
204. 00000 5. 000 1, 020. 00
0420 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 160. 390 160. 390
TON 0. 000 0.00
199. 00000 160. 390 31,917.61
0425 411-10255 *Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0.00
10. 00000 0. 000 0.00
0430 515-00120 *Wat er proofing (Menbrane) 644. 000 644. 000
Sy 0. 000 0.00
14. 50000 644. 000 9, 338. 00
0435 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
Cy 0. 000 0.00
356. 75000 0. 000 0.00
0436 601- 03041 Conc CL D (Bridge) (Spec) 33.500 33. 500
Cy 0. 000 0.00

483. 08000 33. 500 16, 183. 18



CONTI D: C18360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18360- Bl D ESTI MATE RUN 03/ 19/ 2012
PRQJECT: BR2706- 036 ESTI MATE NO. 0004 08: 05: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO304 STRUCTURE E-17-IN
0440 602-00020 Rei nforcing Steel (Epoxy Coated) 5. 000 5. 000
LB 0. 000 0. 00
1. 70000 5. 000 8.50
CAT 0304 CURRENT AMI  $ 134,082.29 % 0.00%  134,082.29
CAT NOO305 STRUCTURE E-17-10
0445 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 654. 000 654. 000
Sy 0. 000 0. 00
10. 00000 654. 000 6, 540. 00
0450 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 252. 000 252. 000
Sy 0. 000 0. 00
175. 00000 252. 000 44, 100. 00
0455 202- 00460 Renoval of Portions of Present Structure (dass 3) 0. 000 0. 000
Sy 0. 000 0. 00
204. 00000 0. 000 0.00
0460 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 179. 180 179. 180
TON 0. 000 0. 00
199. 00000 179. 180 35, 656. 82
0465 411-10255 *Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
10. 00000 0. 000 0.00
0470 515-00120 *Wat er proof i ng ( Menbrane) 501. 000 501. 000
Sy 0. 000 0. 00
14. 50000 501. 000 7,264.50
0475 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
Cy 0. 000 0.00
356. 75000 0. 000 0.00
0476 601- 03041 Conc CL D (Bridge) (Spec) 19. 000 19. 000
Cy 0. 000 0.00
483. 08000 19. 000 9,178.52
0480 602- 00020 Rei nforcing Steel (Epoxy Coated) 42.000 42.000
LB 0. 000 0. 00
1. 70000 42.000 71.40
CAT 0305 CURRENT AMI  $ 102,811.24 $ 0.00%  102,811.24



CONTI D C18360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18360- BI D ESTI MATE RUN 03/ 19/ 2012
PRQIECT: BR2706- 036 ESTI MATE NO 0004 08: 05: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0485 620- 00001 Field Office (dass 1) 0. 000 0. 000
EACH 0. 000 0. 00
13, 870. 00000 0. 000 0.00
0490 620-00012 Field Laboratory (d ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
12, 800. 00000 0. 000 0.00
0495 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
283. 00000 1. 000 283.00
CAT 0400 CURRENT AMI  $ 283.00 % 0.00$ 283. 00

PRQJIECT TOTAL CURRENT AMI $ 1,868,521.39$ 0.00% 1,868,521.39



